CONFIDENTIAL

16 September 1981

MEMORANDUM FOR (See Distribution)

25X1   FROM:

SUBJECT: M-28 Replacement Team Meeting (U)

     1.   On September 11, 1981 the M-28 Replacement Team held its second meeting.   In attendance were the following:

25X1

OC/CSB
OC/CSB
HRD
CSD
CSD
DND
OC/CSB
OC/CSB
OC/CSB
OC/CSB
FND
FND

25X1

     2.   The functional specifications that were presented at the last meeting were carefully reviewed.   The team decided that the functions should be divided into three following categories:

    A.   Mandatory:
       1.   Operation on or off-line.
       2.   Multiport
       3.   ASCII and BAUDOT from 75 to 2400 baud.
       4..   Conversational mode.
       5.   Simultaneous send receive and compose.

    B.   Nice to have:
       1.   Split screen.
       2.   Pre-formatted messages i.e. channel check, QRT, QRV, ORQ.
       3.   Message formation and validation including file time.

25X1

CONFIDENTIAL

SUBJECT: M-28 Replacement Team Meeting (U) (Continued)

    B.   Nice to have: (continued)
        4.   Punch tape on ZPO.
        5.   AUTO TI GENERATION
    C.   Postpone:
       1.   Auto TI (accountability).
       2.   Statistical logging for accounting purposes.

25X1

                   will resolve the issue of automatic paging of incoming messages by the next meeting.   25X1

    3.   The Test Plan and the Project Plan were discussed briefly. No major revisions were presented.   25X1

25X1
25X1   4.   briefed the group on the test facilities
25X1   and cautioned that available time may be tight until January 1982.

    5.   The team indicated that a representative from the Technical Support Section would be beneficial.   25X1
(FND) will arrange for someone from (TSS)   to be   25X1
present at the next meeting.   25X1

    6.   The next meeting will be held October 9 at 0900 in the Engineering conference room (3D41).   25X1

                                       25X1

Distribution:
    Orig -
25X1

    1 - OC-ED/CSB Chrono
25X1